DOE/RL-97-91, Rev. 4

Source: PTS Section Q

HANFORD SITE ADVANCED REACTORS TRANSITION
PERFORMANCE REPORT WBS: 1.12
FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status

FEBRUARY 1998

$50
$45
$40
$35
$30
$25
$20
$15
$10

$5

$0

$in Millions

OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP

—0O—FY EAC
—+—PTSBCWS | 3.1 7.5 108 | 142 | 176 | 22.2 | 25.7 | 29.8 | 33.3 | 36.5 | 40.8 | 44.1

—X—BCWP 31 | 71 | 103 | 13.6 | 16.9

—&— ACWP 25 | 67 |10.0 | 133 | 16.7
SV (0.1) | (04) | (05 | (0.5 | (0.7)
cv 06 | 04 | 04 | 03 | 02

2.00

1.80

1.60 A

1.40 A

1.20

1.00 A n T
T T

0.80

Variance to Plan

0.60 -

0.40 -

0.20

0.00
OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP

—+—SpPl | 098 | 095 | 0.96 | 0.96 | 0.96
—{—cCPI| 123 | 1.05 | 1.04 | 1.02 | 1.01

4/1/98 Q:ll-1 Art(02).xIsART-Total



DOE/RL-97-91, Rev. 4

Source: PTS Section Q
HANFORD SITE ADVANCED REACTORS TRANSITION FEBRUARY 1998
PERFORMANCE REPORT WBS: 1.12
FYTD CUR PTS

PBS

TP11 Advanced Reactors Transition

Total

4/1/98

BCWS BCWP ACWP SV

Expens 17.6 169 16.7 (0.7)
CENRT 0.0 0.0 0.0 0.0
GPPI/LI 0.0 0.0 0.0 0.0

176 169 16.7 (0.7)
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